System Configuration Team (SCT)

Reasonable & Prudent Measure #26
Meeting Notes
March 17, 1999

Greetings and Introductions.

The March 17 meeting of the System Configuration Team was held at the National
Marine Fisheries Service offices in Portland, Oregon. The meeting was co-chaired by Bill
Hevlin of NMFS and Jim Ruff of the Northwest Power Planning Council staff, and was
facilitated by Donna Silverberg. The agenda and a list of attendees for the March 17 meeting are
attached as Enclosures A and B.

The following is a distillation (not a verbatim transcript) of items discussed at the
meeting, together with actions taken on those items. Please note that some enclosures referenced
may be too lengthy to routinely include with the meeting notes; copies of all enclosures referred
to in the minutes are available upon request from Kathy Ceballos of NMFS at 503/230-5420.

I. Discussion of the ISAB’s Reports “Overview of the Corps Capital Construction
Program” and “Adult Passage” and the Council Staff Report “Review of the Corps’
CRFM.”

Silverberg introduced Phil Mundy of the ISAB, who provided a briefing on the ISAB’s
overview report on the Corps’ Capital Construction Program. Mundy touched on the definition
of the assignment to the ISAB, the original direction from Congress, the schedule for this effort,
the policy context for the review, the potential system configurations considered, the biological
effectiveness of proposed actions, common issues and guiding principals, the ecosystem
approach, and biodiversity issues and questions. Mundy worked from a series of overheads,
attached as Enclosure C; please refer to this document for highlights of Mundy’s presentation.

The list of commonalities and principals identified in the ISAB’s overview report include
the following:



SPILL: the general principal is that all juvenile passage alternatives should be evaluated
against the baseline of spill. The reason for that, Dr. Williams explained, is that spill
more closely mimics natural situations and ecological processes than do other routes of
passage. Spill should be considered as an alternative when the improvements anticipated
from other bypass technologies are not large enough to meet other passage goals.
OPTIONS ARE INTERRELATED: The efficacy of any bypass technology at a project
is a function of the potential success of alternative measures for improving survival of
juvenile salmon.

LONG-TERM vs. SHORT-TERM GOALS: The Corps’ program is largely focused on
the short term, whereas salmon recovery requires a long-term perspective as well. The
standard sequence of proposal, study design and implementation (with bidding and
construction schedules) is too slow and inflexible for salmon recovery.
BIODIVERSITY: Biodiversity of salmon and steelhead stocks may not be protected by
the intake screen systems in use or by other planned technologies. There is ample
evidence that the collection efficiency of each bypass system varies by species, life
history type and population.

INCONSISTENT MEASURES OF PERFORMANCE: There is a critical clash of
performance measures between the upper-river salmon restoration programs and Corps
mainstem passage programs. Upper river programs (ESA actions) employ performance
criteria focused on sizes of individual stocks or spawning populations, while the
hydroelectric management decisions are based on averages for all stocks combined that
are weighted toward the most abundant species and stocks. The principal we see is the
need for the common “currency” of stock-specific performance for measuring the
performance of system improvements. Stock-specific performance is the ideal standard,
however technically challenging it may be to attain.

MORE EMPHASIS IS NEEDED ON ADULT PASSAGE: The Corps’ capital
program gives insufficient attention to adult salmon and steelhead. More attention should
be given to identifying and correcting adult passage problems. The principal we see here
is that the few returning adults represent the survivorship of many thousands of initial
smolts, and they should be given higher priority than they have in the past.
SCHEDULING SALMON RECOVERY MEASURES: The question of what most
needs to be done for fish passage (juvenile and adult) seems to have been slighted in
deference to the ongoing momentum of existing projects and funding cycles. The concept
that clear criteria based on biological needs for successful fish passage are required to do
the sort of prioritization among projects over time required by the Congressional
mandate. The lack of agreed-upon technical criteria, combined with a wide diversity of
opinion, both confuses the implementation of policies and leads to seemingly duplicative
efforts.

THE IMPORTANCE OF PREMISES AND HYPOTHESES: An explicit statement of
biological premises is a valuable aid for efficient development of fish passage
technologies. The premises and assumptions form testable hypotheses that clearly guide
further research and development, thus reducing both simple trial-and-error approaches
and the tendency to keep making relatively minor adjustments to existing technologies
without a good biological basis. We advise that all projects be made to list their premises
explicitly and to summarize the evidence in support of those premises before construction
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and testing of prototypes proceeds.

SITE SPECIFICITY vs. GENERAL SOLUTIONS: Application of the biological
principals of fish behavior and physiology has been subsumed under questions of
building structures to fit the features of a particular dam. The principal here is to foster a
design process that meets the generic needs of fish first, then adjusts the design to the
specific characteristics of the dam secondarily. Put emphasis on the commonality of
purpose and function first. We suspect that a more cost-efficient process of dam
modification for fish passage can result.

DIVERSION vs. DESTINATION: In planning bypass options, the methods of diverting
smolts at dams should be separated from the destination of the fish after the dam is
bypassed, as well as from the particular downstream purposes, such as transportation, the
diversion might serve. The principal is that the method of diversion of smolts does not
necessitate any particular destination following diversion.

The overview report also includes the following conclusions in response to specific

questions from the Power Planning Council:

1. How does the concept of fish passage facilities at mainstem dams fit within the context of

the Columbia River ecosystem?

Conclusions:

Passage facilities at mainstem dams belong within the context of the Columbia River
ecosystem only to the extent that they permit the successful completion of the life cycle
of the full diversity of the basin’s native and anadromous fishes.

Passage must be successfully completed within the normal time period; because delay
may be a critical problem.

Whenever dams are to coexist with anadromous fishes, it is essential that facilities are
engineered to make fish passage as normal as possible.

2. What is the record of effectiveness of fish passage facilities to mitigate for the effects of
mainstem hydroelectric dams?

Conclusions:

No one really knows all of the effects of the hydroelectric system.

Short-term survival during passage appears to be reasonably good for some species and
life cycle stages and not for others.

Fish passage facilities are not equally effective for all anadromous species.

It is perplexing that gains in short-term survival within the hydroelectric system have yet
to be translated into long-term increases in adults in the fisheries and on the spawning
grounds.

3. How have these facilities contributed to meeting salmon recovery goals?

Conclusions:



Salmon recovery goals, including run doubling and recovery of listed species, are not
being accomplished.

The effectiveness of fish passage measures on long-term survivals has yet to be
demonstrated, so the effectiveness of fish passage facilities in meeting salmon recovery
goals remains to be seen.

To this point in time, the most that can be said is that hydroelectric fish passage measures
appear to have prevented the immediate extirpation of a subset of the anadromous fish so
far studied.

4. \WWhat are the positive impacts of fish passage facilities?

Conclusions:

Wholesale extirpations of anadromous fish species have been avoided.

When the standard comparison is passage through turbines, there has been a marked
improvement (positive) in short-term survival of juveniles for spring chinook, for coho,
for steelhead and, to a lesser extent, for fall chinook and sockeye.

When the standard of comparison is the natural river, it is not clear that fish passage
facilities have had any positive effects beyond prolonging the process of extirpation.

5. What negative impacts have the facilities incurred?

Conclusions:

Fish passage facilities work best for adult salmon and large juvenile salmon. Any
migratory fish species that falls outside the design criteria of the fish passage facilities is
selected against.

Each species is selected against in inverse proportion to the degree that it is adapted to the
passage device.

The standard of measure for judging positive and negative impacts has to be the survival
and passage rate in the free-flowing reach that once sustained salmonid populations.

6. What are the major uncertainties or research questions associated with improving

mainstem passage?

Conclusions:

The biological standard to which actions should be held

an adequate knowledge of fish behavior and its use in designing fish passage facilities
the accuracy of salmon counts at dams

the effects of temperature on fish passage

the long-term effects of hydroelectric system passage on juveniles and adults.

7. How does the existing level of scientific uncertainty affect the use and management of

mainstem fish passage measures?




Conclusions:

. Present uncertainties, the resistance of the region to identifying uncertainties, and the
inability to resolve known uncertainties have, in hindsight, fostered misguided passage
approaches and slowed the development of new approaches.

. Fish passage could be much more effective if more were learned about basic aspects of
fish behavior that control the effectiveness of fish passage devices.
. Uncertainties over the levels of short-term survival for juvenile spring chinook and

steelhead in passing through the Snake River into the Lower Columbia River have led to
some uncertainty about approaches to mitigation for the effects of hydroelectric passage.

. Uncertainty with regard to the dam counts for some species of salmon has led to
overharvest of these species in the ocean.
. Uncertainty or false certainty about the effects of adult passage on spawning success may

have led the region to underestimate the importance of evaluating and improving adult
passage measures.

With regard to the “spill” portion of your “Commonalities and Principals” section, said
Hevlin, does that mean the ISAB is suggesting that the first priority should be spill? We don’t
set priorities, Mundy replied — what we’re talking about is an approach to figuring out the
prioritization process. All we’re saying is that spill is an example of something that fits two
areas that we think are supportive of keeping fish alive in the system — basically, it mimics
natural situations and ecological processes. Dick Whitney of the ISAB said it was the group’s
intention that the effectiveness of other fish passage improvements should be measured against
the yardstick of spill.

With regard to your definition of spill, said BPA’s John Rowan, are you saying that the
most biologically effective passage means is moving fish past the dams through the upper
portion of the water column? Because there are other means of moving fish past the project
which leave them in the upper portion of the water column, which may not fit the classic
definition of spill, such as surface bypass, Rowan said.

We looked at surface bypass as a way of reducing the cost of spill, and the volume of
water required to move the fish past the dams, Mundy replied. Also, we’re not looking so much
at moving the fish in the upper portion of the water column as we are at leaving the fish where
they want to be.

With regard to the “Options are interrelated” point in the “Commonalities and Principals”
section of the report, the Corps’ Witt Anderson said that, in the ISAB’s briefing to the Council,
someone made the statement that we’re not looking at all of the appropriate technologies that are
available to pass fish. What is out there that the ISAB sees that we’re not doing? Anderson
asked. My observation is that the ISAB’s reports are pretty thin on suggesting applied, practical
measures above and beyond what we’re already doing, Anderson said. You look at five
controversial measures, and you endorse four of them pretty much lock, stock and barrel. While
I think the principals you raise are good ones, now we have to translate those principals into
applied measures to improve passage. If there are options we’re not currently looking at, that we



should be, I’d like to know what they are, said Anderson.

Our objective was to provide some context for the SCT’s and the Corps’ efforts, Whitney
replied. One of the things we talk about in the report is the importance of premises and
hypotheses, and we do complement the people involved at the ground-truth level for developing
such approaches, particularly with respect to surface bypass evaluations. We think that’s one
kind of approach that deserves broader application, Whitney said. It wasn’t our intent to lay out
what those premises ought to be, beyond saying that the focus should be on the natural behavior
of the fish.

Mundy said one of the specific things identified in the ISAB report is the use of turbulent
flow to attract fish. There are indications that there may be alternative ways to get fish into
surface bypass systems, and the ISAB didn’t see a lot in the way of research into the
physiological response of fish to flow. There is also at least some research that indicates that the
degree of smoltification has a lot to do with how the fish react to various guidance measures, said
Mundy.

| think this is a good effort by the ISAB, said Ron Boyce; we should probably spend a
few minutes talking about how the SCT will address and utilize the recommendations in this
report. One specific criticism we’ve heard is that the CRFM program is not utilizing a true
ecosystem approach to improving fish passage in the system, particularly in the sense that it is
focusing on non-drawdown technologies. | think it needs to be acknowledged in the ISAB’s
review that the CRFM program is looking at dam breaching alternatives in both the Snake and
Columbia Rivers, which, if implemented, will provide more of an ecosystem approach, said
Boyce. That’s part of this program, Boyce said, and it seems to me, in reading through the
ISAB’s report, that your review doesn’t really acknowledge the longer-term CRFM focus of
achieving an ecosystem approach to the Columbia system.

That’s true, Mundy acknowledged; the reason is that the ISAB was not asked to look at
things other than the five specific projects we evaluated. We looked for evidence of an
ecosystem approach in those five projects, he said, and we didn’t find any.

Again, the ISAB report doesn’t acknowledge the fact that many of the specific items we
evaluated are short-term measures, which have a lot of limitations in terms of not fully
addressing all life histories and stages, Boyce said. This Council and ISAB review needs to
acknowledge the fact that there are other, longer-term measures on the table that are getting at
the ecosystem question. We’re doing the best we can do, given the current configuration of the
hydrosystem. That’s a good point, Hevlin said.

| agree, said Anderson — to be fair, the ISAB needs to be very clear that you looked at
five projects only in your review, because those were your instructions from the Council. Ruff
replied that the review also included the Corps’ DGAS program and the surface bypass program,
which are longer-term efforts. | think Ron’s point is that some of the ISAB’s statements are
being taken out of context, said Anderson; the five projects the ISAB reviewed are only a piece
of the entire Capital Construction Program.

In response to a question from Anderson, Whitney said the ISAB review did not include



the Corps’ drawdown studies. That’s too complex a review to be accomplished in the few
months we had available, Whitney said. But isn’t that a part of the policy context for the review
— that you would include alternative configurations that encompass the five-dam drawdown
scenario? Boyce asked. Again, it needs to be acknowledged in the ISAB’s report that, because
of time constraints, it was not possible to include a review of the drawdown scenarios, and that
the review encompasses only the current configuration of the system.

One other point, to expand on that, said BPA’s Bill Maslen — the ISAB review appears to
hold the CRFM program accountable for things that are outside the scope of the CRFM. | guess
my response is that all of the money comes out of the same pocket, Mundy replied; if there are
situations where you could have spent an extra 3% in order to obtain an answer from a research
project that would have benefitted another area of the program, I think that’s what we’re saying:
despite whatever mandates and limitations may exist in terms of how the available monies are
spent, it’s crucial to look at how everything fits together when these funding decisions are made.

That is a legitimate point with regard to the regional salmon recovery effort, Maslen said;
it is not necessarily a legitimate point to make about the Corps’ Capital Construction Program.
My comment wasn’t necessarily intended as a criticism of the ISAB’s efforts, Boyce said — |
would simply like to be sure that the Council understands the context and limitations of this
review.

Hevlin returned to the ISAB’s comment that the Corps’ program is largely focused on the
short-term, whereas salmon recovery requires a long-term perspective as well.” That’s just not
true, he said — we’ve been working on drawdown for five years, and that particular comment is
kind of hard to swallow. I can see that our intent didn’t come across very clearly, Whitney
replied — what we’re saying is that, in terms of the evaluation of measures such as extended-
length screens, the Corps is focused on short-term effects: guidance efficiency and survival of
juveniles. What we’re trying to say is that you need to look beyond that, at the effects on adult
returns, Whitney said.

I guess my overall concern is that the Council is going to put its recommendations
together, based on the ISAB’s review, and submit them to Congress, Anderson said. Congress
will then use those recommendations to direct things in the Corps’ appropriation. The ISAB
looked at five controversial projects, and endorsed at least four of those. Yet your report also
includes statements like “The Corps needs an entirely new conceptual foundation,” said
Anderson. My concern is what Congress is going to do with statements like that, he said, and |
guess my question is, how do you reconcile what you said about the five projects the ISAB
looked at, with these broader principals, in terms of what the SCT does, which is the task of
trying to improve fish passage conditions?

I think we have a fundamental question about the biodiversity issues we’re raising,
Mundy replied. The question here is, is it possible for hydroelectric passage measures to support
the biodiversity objectives of the recovery program? While the things the Corps is doing may
benefit large fish, and may benefit certain species and life-history types, | don’t think that, in the
context of the short term/long term dichotomy, we have an understanding on biodiversity issues,
Mundy said.



You’re suggesting that there needs to be some addition to what has been looked at so far,
which will provide some type of benchmark measure of the recovery of the species as it comes
back? Silverberg asked. That’s exactly right, Whitney replied.

| want to add that we did discuss the practical application of our review within the ISAB,
Whitney continued. We wanted to be certain that Congress didn’t take our report and use it as
justification to cut the Corps’ budget; that’s the last thing we want to see happen, he said. The
whole point of this exercise is to identify questions that need some further study.

Ruff suggested that one practical way for the SCT to address the issues raised in the
ISAB review would be to develop criteria for the FY’00 prioritization process that encompass
some of the principals the ISAB has laid down. Once we’ve done that, he said, perhaps it would
be appropriate to hand those criteria to the ISAB for review — that way, they preserve their
independent status.

Hevlin added that comments are due on the Council staff’ issue paper on the ISAB
review by March 29. You can comment on the ISAB review as well, he said, but it won’t do any
good — they aren’t going to change it.

Boyce raised the question of the practical usefulness of the ISAB’s review to the SCT. |
think the most obvious use, as Jim said, is for us to try to incorporate some of the principals the
ISAB has laid out in our project prioritization criteria, Hevlin replied. Some of what the ISAB
says bears a striking resemblance to points Bob Heinith and CRITFC have been making for
several years, said Hevlin — namely, that biodiversity should be more of a consideration.

| agree with Ron, said Maslen — fundamentally, they’re approaching this process from a
different concept, and they’ve left it at the concept level. Taking all of those concepts and
attempting to lump them into a new set of criteria will not provide a means by which we have
meaningful engagement and decision-making on actions, Maslen said. There are some
fundamental policy issues that need to be dealt with before the ISAB’s principals can be
practically applied.

1. Criteria Development for Prioritization of FY’00 Activities.

The discussion of the ISAB review, and the incorporation of the ISAB’s principals in the
SCT’s FY’00 prioritization criteria, segued into this agenda item. Hevlin and Ruff distributed
Enclosure D, a list of proposed criteria for ranking Corps CRFM projects, based primarily on the
criteria employed by the SCT in 1998.

Hevlin noted that there was a request to separate out the monitoring and evaluation
criteria from the hard project criteria; the hard project criteria fall into two categories: biological
effectiveness criteria, and policy/management criteria. A general discussion of this list of criteria
followed, ultimately yielding the following questions for possible application in the ranking
process:



. What mandate should drive the criteria? BiOp? BA?

. To what extent does a given measure benefit all species/life histories?
. Should there be separate criteria addressing the effects on listed species?
. To what extent does a given measure adversely affect other species?

The discussion then turned to the specific prioritization criteria developed by Hevlin and
Ruff; eventually, the SCT agreed to use Criteria 1, 5, 6 and 7 under “Biological Effectiveness
Criteria” and Criteria 6 under “Monitoring and Evaluation Criteria” in 1999. It was further
agreed that, between now and the April SCT meeting, Phil Thor, Witt Anderson, Jim Ruff, Bob
Heinith and whoever else wants to participate will take these five criteria and develop a proposed
methodology under which they will be applied in the FY’00 prioritization process. It was also
agreed that, between now and the April 22 meeting, the SCT membership will read the ISAB’s
overview report carefully, and come prepared to discuss the principals it lays out and their
potential application to the SCT’s prioritization process.

I11. Summary of IT’s Review and Action on The Dalles Juvenile Passage Research and
Spill Plan for 1999.

NMFS’ Mark Schneider said the details of the 1999 study plan at The Dalles are still
somewhat up in the air; the plan is a work in progress at this point. At the March 4 IT meeting,
the issue of the 1999 spill program at The Dalles was not resolved. What NMFS agreed to do is
to ask the NMFS Science Center to investigate the comparative statistical precision of the within-
year, 30%/64% comparison study design advocated by NMFS and the constant spill level,
between-year study design advocated by other entities, Schneider said.

The preliminary result of that investigation is NMFS’ draft “Research Alternatives for
The Dalles Dam Juvenile Passage Survival Study,” dated March 16, 1999 (attached as Enclosure
E). This document lays out three study design alternatives:

. Alternative 1 (recommended by CRITFC): evaluate relative survival differences for 64%
spill, sluiceway and turbines annually. Eliminate tailrace releases. Conduct tests of lower
spill volumes in future years, but test only one spill volume within a given year. Address
various environmental conditions through multiple years of testing.

. Alternative 2 (recommended by Oregon and Washington): Evaluate survival differences
for 64% spill and sluiceway, with comparisons to tailrace reference releases. Conduct
tests of lower spill volumes in future years, but test only one spill volume within a given
year. Address various environmental conditions through multiple years of testing.

. Alternative 3 (recommended by NMFS): Evaluate survival differences for 30% and 64%
spill within a single year. Once the appropriate spill level is defined, evaluate the
sluiceway in future years under a constant spill volume. Address various environmental
conditions through multiple years of testing. Each treatment will have a paired tailrace



release, total of four groups.

Please see Enclosure E for details of the research products and problems associated with
each of the proposed study designs, as well as the Science Center’s conclusions about the various
alternatives.

One issue that was raised during the IT’s discussion of this topic was the feasibility of
asking the ISAB to review whatever study design is chosen prior to the start of the 1999
migration and testing season, Schneider said. | think there is general agreement that there is no
way for that to happen in 1999; however, there is a desire for the ISAB to look at the study
design for future years. NMFS agreed to take the first cut at framing the question for ISAB
consideration, said Schneider; that question will revolve around the conduct of and application of
the results from project-level survival studies.

In any event, said Schneider, once this document (Enc. E) takes final form, it will be
presented at the April 8 IT meeting; hopefully, we will be able to resolve the study design issue
at that meeting.

How will this paper address the question of whether or not the two within-year spill
levels included under Alternative 3 will confound the spillway and sluiceway survival results?
Boyce asked. I’m not sure I can answer that question, Schneider replied; what | can do is convey
the question to the Science Center. Also, how is the question of adult recoveries addressed in
this paper? Boyce asked. Adult recoveries are addressed under the “Assumptions” section at the
beginning of the paper, Schneider replied.

The group devoted a few minutes to a discussion of the various advantages and
deficiencies of each of the proposed study designs; ultimately, it was agreed to postpone further
discussion of this issue until the April 8 IT meeting. Silverberg asked whether any of the
relevant entities have concerns about the way this paper captures their proposed study designs;
Heinith replied that CRITFC will be sending a letter to Will Stelle, because there are some real
problems with the way (Enclosure E) characterizes their proposal. The tribes are also going to
be unhappy with the idea of using coho in this study, he said. In response to a question, Heinith
clarified that the characterization of the proposal itself is accurate; what the tribes disagree with
is the “Problems” analysis that follows the proposal statement.

In response to a question, Schneider explained that the Science Center white paper
(Enclosure E) is primarily intended to address the statistical rigor of each of the study design
alternatives. There was general agreement that there are other issues associated with the 1999
juvenile passage survival study design at The Dalles, and that a companion issue paper is
probably needed to accompany the study design analysis when it is submitted for IT
consideration.

The SCT identified a number of topics to be included in this issue paper; the first was the
issue of spill. Spill is seen as the best passage alternative, said Hevlin; before the BiOp spill
program at The Dalles is changed, there has to be concrete evidence that there is a problem with
the current “more is better” program. In NMFS’ view, we do have solid evidence that there are
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survival problems associated with the 64% spill level at that project, Hevlin said. However, what
we seem to be hearing from a number of parties in the region is that we need absolute proof
before we make a change, despite the fact that, in all of our fisheries science on the Columbia
River, we never have absolute proof of anything. That’s the policy issue, he said — no matter
how much technical discussion we have in the next few months, we’re not going to be able to
answer the question of what level of scientific certainty is needed before the BiOp spill program
is changed at The Dalles.

Another issue, raised by Maslen, is the need to consider the spill programs at The Dalles
and John Day as a package, in terms of their impacts on the stability of the transmission and
generation systems.

Hevlin observed that the reason the SCT has been unable to resolve the Dalles study
design issue, despite months of discussion, is the fact that most of the participants in this debate
— NMFS, the tribes and the states — are arguing from underlying policy positions that cannot be
compromised. We have been trying to resolve what is, at its basis, a policy question, at the
technical level, he said, and the only way it’s going to be resolved is at the policy level.

Another technical issue, raised by CRITFC, is the fish species to be used in the test, and
the fact that, from the tribes’ perspective, coho are an inappropriate species to use in this study.
CRITFC also raised the policy issue of the need to re-initiate consultation on the BiOp if the
RPA for The Dalles is changed.

The discussion turned to the question of which of these items are truly policy issues, and
which are actually technical issues, which the IT will return to the SCT for resolution. It was
agreed to reconvene the SCT/SRWG subgroup that met on February 23 to attempt to resolve
some of the remaining technical issues associated with the 1999 study design at The Dalles; this
small group meeting was set for March 26, from 9 a.m. to noon at NMFS’ Portland offices.

IV. Review of the CRFM Program for FY’00 and Discussion of Process and Timeline for
Prioritization Activities.

Anderson distributed Enclosure F, a thick packet of FY’00 preliminary work plans, which
he said would form one starting-point for the SCT’s FY’00 prioritization discussion. He asked
the other SCT members to review this packet prior to next month’s meeting. Given the fact that
we have the assignment to refine the list of prioritization criteria and the methodology by which
they will be replied, he said, | don’t see that there is much more work we can do on this agenda
item today. In response to a question, Anderson said the Corps’ FY’00 budget request is $100
million.

Anderson also distributed Enclosure H, a list of additional FY’99 activities the Corps is
proposing be funded using the unspent monies still available in the FY’99 CRFM budget. These
items include:

. Increased hydroacoustic monitoring of Granite BGS/GAP (cost: $380,000)
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Radio telemetry for SBC residence time evaluation ($17,000)

Initiate design of McNary trash boom ($350,000)

Order perf plates for ESBSs at McNary, Goose, Granite ($2.3 million)

Initiate design of additional barge mooring/purchase piling ($500,000)

P&S for John Day smolt facility follow-on contract 11 & hydraulic analysis ($350,000)
Technical, debris-handing studies for John Day ESBSs (cost TBD)

. Total: $3.897 million

Anderson asked that any comments on these items, or concerns about the Corps’ moving
forward with contracts for them, be provided to him within the next two weeks. Steve Rainey
observed that both the BiOp and the ISAB review have called for a new experimental facility to
address adult passage issues; we have talked about such a facility before, he said, but it didn’t go
anywhere because funding was so limited. Anderson suggested that the entire SCT be allowed
an opportunity to weigh in on this project; | have some ideas about how we might advance the
ball, he said, but I’m curious about how the full SCT would feel about such a facility.

V. FFDRWG Updates.

The Corps’ Rebecca Kalamasz reported that the most recent FFDRWG meeting was held
on March 10; there was also an SRWG subgroup meeting to look at the FY’00 adult program on
March 9. No controversial issues were identified; at the SRWG meeting, some of the items
discussed included an overview of the current state of research into adult survival, delay and
passage problems throughout the Columbia and Snake systems, major areas of concern (fallback,
delay, unaccounted loss, straying, spill, spill passage and counts), and FY’00 work plans to
address these issues. Most of the latter discussion focused on study objectives, Kalamasz said.
Portland District is in the process of fleshing out those FY’00 work plans, after which they will
be sent out to the region for review.

The next SRWG meeting will be held on April 6 in Seattle, she added; the topic of the
meeting will be transportation. Another SRWG meeting, to discuss turbine passage, bypass
systems and in-river passage, is tentatively scheduled for April 22-23 in Portland. Rock Peters
added that the FY’00 adult work plans should be available next week; he asked all of the SCT
members to carefully review these plans, because of their importance to the SCT’s work.

Peters also distributed a written summary of the items discussed at the March 1 Portland
District FFDRWG meeting (Enc. G); he asked everyone to read through this document and
provide any comments they may have to him.

V1. SCT Meeting Minutes.
It was agreed that the minutes from each month’s SCT meeting will be emailed to the

participants a week in advance of the next month’s meeting; it was further agreed that the SCT
minutes will be made available on the Corps’ Internet homepage.
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VII. Next SCT Meeting Date and Agenda Items.

The next meeting of the System Configuration Team was set for Thursday, February 22,
from 9 a.m. to 4 p.m. in NMFS’ Portland offices. It was agreed that the SCT’s May 17 meeting
will include a field trip to Bonneville, The Dalles and John Day Dams. Meeting notes prepared
by Jeff Kuechle, BPA contractor.
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